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Sixtieth session

Agenda item 124

Proposed programme budget for the biennium 2006-2007



Third annual progress report on the implementation 
of the capital master plan



Report of the Secretary-General



Corrigendum



Tables 1 and 2


Replace tables 1 and 2 with the following tables:

Table 1
Estimated costs and projected schedules for strategic options

(Millions of United States dollars)

	
	Background
	
	New strategies

	
	First approach
(one phase, UNDC-5)a
	First approach 
(if UNDC-5 is available)b
	I
	IIc
	IIIc
	IV

	
	
	
	
	
	
	

	Construction costs
	537.4
	651.9
	651.9
	456.7
	487.3
	734.6

	Contingencies
	143.0
	173.5
	173.5
	121.5
	118.6
	184.4

	Professional fees, management costs
	97.6
	118.3
	118.3
	82.9
	99.5
	144.3

	Forward pricing escalation
	175.0
	234.2
	234.2
	164.0
	239.0
	360.2

	
Subtotal, renovation 
	953.0
	1 177.9
	1 177.9
	825.1
	944.4
	1 423.5

	Swing space (combined office and conference)
	96.0
	250.5d
	
	
	
	

	Officee swing space
	-
	-
	278.1
	278.1
	585.4f
	109.6

	Conference swing space
	-
	
	96.8
	96.8
	54.7
	54.7

	Delay for UNDC-5
	-
	114.0g
	-
	-
	-
	-

	
Subtotal, swing space
	96.0
	364.5
	374.9
	374.9
	640.1
	164.3

	
Total revised estimateh
	1 049.0
	1 542.4
	1 552.8
	1 200.0
	1 584.5
	1 587.8

	Secretariat exterior and core costs
	-
	-
	-
	-
	310.0
	-

	Secretariat interior costs
	-
	-
	-
	-
	220.0
	-

	
Total revised estimates
	1 049.0
	1 542.4
	1 552.8
	1 200.0
	2 114.5
	1 587.8

	Completion date based on initiation of strategy on 1 January 2006 
	Late 2010
	Late 2010
	Late 2011
	Late 2011
	Early 2013i
	Early 2014



Note: A hyphen (-) indicates that the data are not applicable.


a
2002 prices.


b
January 2005 prices.


c
These strategies are derivations of strategies I and IV.


d
Midpoint of $248 million to $253 million, as reported in table 5, A/59/441/Add.1.


e
Includes the Dag Hammarskjöld Library.


f
 Includes new building costs estimated at $572.3.


g
As reported in table 5, A/59/441/Add.1. Costs of the delay would be slightly increased if recalculated today.


h
Does not include scope options, estimated at $161 million. 


i
Late 2014, if adding the core and shell work for Secretariat; late 2015 if adding Secretariat interior work.



Table 2
Comparison of project costs per square foot for feasible strategies

	
	Strategy

	
	I
	III
	IV

	
	
	
	

	Construction cost onlya
	651.9
	487.3
	734.6

	Headquarters renovation areab
	2 587
	1 687
	2 587

	Construction cost per square foot of Headquarters renovation area 
	251.99
	288.86
	283.96

	Total revised estimatea
	1 552.8
	1 584.5
	1 587.8

	Headquarters renovation area, plus new building for strategy IIIb
	2 587
	2 587
	2 587

	Project cost per square foot
	600.23
	612.49
	613.76

	Total revised estimate including Secretariat building renovationa
	1 552.8
	2 114.5
	1 587.8

	Area with Secretariat building renovationb
	2 587
	3 487
	2 587

	Project cost per square foot, including Secretariat building renovation
	600.23
	606.40
	613.76



a
Millions of United States dollars.


b
Thousands of square feet.
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